

Project Management

Experienced support to manage project timelines

Client Needs

A leading life sciences company had many packaging projects spread across multiple sites and lacked the senior support to conduct proper oversight and ensure the projects remained on schedule

Challenges

- In addition to the many packaging projects that required management support, one especially complex project was behind schedule and required strong project management support to get it back on track
- Medical packaging had to meet all of the regulatory requirements to transport blood or medical supplies

Steps Taken by Adept

- Created & maintained detailed tracking & reporting documents for each project
- Led weekly meetings with project teams, senior leadership and external stakeholders to discuss project status and troubleshoot challenges affecting delivery schedules

THE RESULTS



Implemented an organized process across sites to keep projects on schedule



Introduced new supplier to client's network to add new capabilities



Provided additional solutions that delivered \$500k in annual cost savings

We Would Love to Partner with You
on Your Next **Packaging Project**
adeptpackaging.com

